7— Washington State .
" Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/S
C9616 Project Limits MP 121.96 - MP 137.20 / I-90
Staked by Date Work Started Date Work Completed Date
N/A 4/8/2021 7/12/2021
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 7/20/21
7/20/2021 7/22/2021
PROJECT TEMPORARY TRAFFIC CONTROL
BID ITEM #29
UNIT: L.S.

All 55 Contract working days have been exhausted. To date there have been 50 days of Traffic Control Paid. Therefore the remaining 5 days of
Traffic Control is being paid on this estimate, Equaling $40,181.82

GROUP 1
Total Amount Owed:$122,745.61
Previously Paid: $99,650.91
Amount Remaining: $23,094.70
OKAY TO PAY: $23,094.70
GROUP 2
Total Amount Owed: $319,254.39
Previously Paid: $302,167.27
Amount Remaining: $17,087.12
OKAY TO PAY: $17,087.12
*** SEE ATTACHED LUMP SUM BREAKDOWN
Item Num |Material Brand Manufacturer Brand RAMS/QPL [Appr/Acc |Basis of Accept
Name/Model Type Name/Model Type |Ref. No. Code
/

Item Item Description Grp |Date Work |Unit JQuantity [Ledger Posted By Checked By ||Est.
Num Complete Entry No. | |nit. Date Init. Date |[No.
0029 PROJECT TEMPORARY 1 7/20/2021 |L.S. |23,094.70 | 63 EK 07/22/21 4

TRAFFIC CONTROL
0029 PROJECT TEMPORARY 2 7/20/2021 |L.S. ]17,087.12 | 64 EK 07/22/21 4

TRAFFIC CONTROL

Attachments




9616 - Lump Sum
Breakdowns.xlIsx

Microsoft Excel
Worksheet
27.2 KB

DOT Form IP 422-635ER EF
Revised 4/2009



Item 2 - Mobilization Site QS-S-214

Contractor bid zero dollars on this item.

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date

$0.00 0.0% $0.00 0.0% $0.00



Item 4 - Removing Micellaneous Traffic Item

%

Amount Complete Amount Due Est. #
$4,300.00 100.0% $4,300.00
%
Amount Complete Amount Due Est. #
$4,300.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$4,300.00 0.0% $0.00



Total % Total Paid
Complete to Date
100.0% $4,300.00
Total % Total Paid
Complete to Date
100.0% $4,300.00
Total % Total Paid
Complete to Date
100.0% $4,300.00



Item 29 - Project Temporary Traffic Control

Amount

$442,000.00
%
Amount Days Complete
$442,000.00 12 21.82%
%
Amount Days Complete
$442,000.00 22 40.00%
%
Amount Days Complete
$442,000.00 16 29.09%
%
Amount Days Complete
$442,000.00 5 9.09%
%
Amount Days Complete
$442,000.00 0 0.00%



Working Days

Amount Due

55 $8,036.36
Total % Total Paid
Amount Due Est. # Complete to Date
$96,436.36 1 21.82% $96,436.36
Total % Total Paid
Amount Due Est. # Complete to Date
$176,800.00 2 61.82% $273,236.36
Total % Total Paid
Amount Due Est. # Complete to Date
$128,581.82 3 90.91% $401,818.18
Total % Total Paid
Amount Due Est. # Complete to Date
$40,181.82 4 100.00% $442,000.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 100.00% $442,000.00



Iltem 31 - VWIM Equipment

%

Amount Complete Amount Due Est. #
$49,700.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$49,700.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$49,700.00 0.0% $0.00



Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00



Item 36 - SPCC Plan

%

Amount Complete Amount Due Est. #
$1,000.00 50.0% $500.00
%
Amount Complete Amount Due Est. #
$1,000.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$1,000.00 0.0% $0.00



Total % Total Paid
Complete to Date
50.0% $500.00
Total % Total Paid
Complete to Date
50.0% $500.00
Total % Total Paid
Complete to Date
50.0% $500.00



Item 37 - Electronic Ticketing System

%

Amount Complete Amount Due Est. #
$1,000.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$1,000.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$1,000.00 0.0% $0.00



Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00



